

PMGSY- Phase XI - Khammam District – "Road from Rudrakshapally to Kommugudem in Khammam District"- Revised Administrative Sanction along with price escalation and VAT differences – Accorded – Orders - Issued.

Dated: 16-05-2013.
Read the following:

- < < > >

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs. 103.35 lakh in respect of the work "Road from Rudrakshapally to Kommugudem in Khammam District" under PMGSY Phase IX.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has submitted the proposal and requested the Government to accord Revised Administrative Sanction for an amount of Rs. 119.803 lakh as against the Original Administrative Sanction of Rs.103.35 lakh in respect of the work "Road from Rudrakshapally to Kommugudem in Khammam District" under PMGSY Phase IX due to price escalation charges and VAT differences.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 119.803 lakh (Rupees One Crore Nineteen Lakh Eighty Thousand and Three Hundred Rupees only) indicating GOI Share Rs.103.35 lakh (Rupees One Crore Three lakh and Thirty Five thousand only) and State share of Rs. 16.453 lakh (Rupees Sixteen lakh Forty Five Thousand and Three Hundred only) as against the Original Administrative Sanction Rs. 103.35 lakh (Rupees One Crore Three lakh Three Thousand and Thirty Five thousand only) in respect of the work "Road from Rudrakshapally to Kommugudem, Khammam District" under PMGSY Phase IX, due to price escalation charges and VAT differences has to be borne by the State Government under PMGSY Guidelines. The amount chargeable is as follows.

OAS cost of above work : : Rs.103.35 lakh

Contd...2,

Now RAS required as follows:

- a) Amount chargeable from PMGSY Ph.IX : Rs. 103.35 lakh
b) Amount chargeable from State Govt.
Share towards Price escalation and : Rs. 16.453 lakh
VAT differences.

Total RAS required (a+b) : Rs. 119.803 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.10835/210/13/Expr.PR&RD, dated 03.05.2013.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Khammam District
The District Treasury Officer, Khammam District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.